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-’ Dear Dick:

Dean was out of the city at the time of Preparation of the material
attached, and I therefore asked his associate to sign the letter of trans-
mittal covering the material being forwarded to you.

Sincerely,

—

Rur

Burt
Enclosures:

CMCC No. 151X5, 1563 £~
Copies 1-2 of 4
CMCC No, 1131X5, 25,
Copies 1-3 of 4
- CMCC No. 1132X5.21,
Copies 1-3 of 4
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Dear Dick:

Since 12 April 1956, when the first flight tests were initiated on
System No. 2, it has been found necessary to perform a large volume of
engineering work to incorporate circuit and other changes in the system
to ensure the optimum performance of which this configuration is capable.
A smaller number of changes resulted from the flight tests conducted
during mid-May. The combined effort of all changes found to be either
essential or extremely desirable may be appreciated from the fact that
approximately 1200 drawing modifications were required. The attached
Statement of Work details some of the more important engineering changes
that have been made. These have necessitated the expenditure of approxi-
mately 5000 hours of engineering time and related amounts of design,
drafting, technician, and shop time. A summary of the total additional
time spent on system engineering is given on the attached cost estimate
for additional development costs.

We would appreciate receiving your authorization, in the form of
such contract amendment as may be required, to include these costs as
an allowable item under the System 2 development program.

Sincerely,

Si
Enclosures:
CMCC No. 1131X5.25,
Copies 1-3 of 4
CMCC No. 1132X%5, 21,
Copies 1-3 of 4
“This documcat contains informstion offacting the national
defense of the Uaitsd States within ihe meaning of the

Espionage Laws, Title 18 U.S.C,, Secticn 793 and 794. lis
transmission or the revelation of ifs conlents in any manner

to an unauthorized person is prohibited by law.™
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